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• WFXT is moderate cost; < $1B including reserves, launch, operations and GO program.
– Validated by Independent Cost Estimate; $779M with reserves, exclusive of launch ($90–180M)

• WFXT is technically ready to start now and launch in 5.5 years
– Mission design has large mass (∼30%) and power (∼80%) margins above standard contingencies
– TRL > 6, except for telescope currently at TRL 4 with ongoing development already in place

to achieve TRL 5 in this calendar year and TRL 6 by the end of Phase A.

• WFXT addresses RFI and NWNH Science Objectives, for example:
– Growth and Evolution of Supermassive Black Holes and Feedback
– Formation and Evolution of Clusters of Galaxies and Cosmology
– Growth of Large Scale Structure and the Cosmic Web



Executive Summary
Exploring the high-redshift Universe to the era of
galaxy and cluster formation requires an X-ray sur-
vey, which matches in sky coverage, sensitivity and
angular resolution the current and next generation of
wide-area optical surveys, such as Pan-STARRS and
LSST, in the near-IR (e.g. Euclid, WFIRST), as well
as at submm and radio wavelengths (CCAT, SKA).
The vast scientific potential of these survey missions
from the optical through the radio has been recog-
nized by the 2010 Decadal Survey “New Worlds, New
Horizons in Astronomy and Astrophysics” [1]. X-ray
observations are key to a full synergetic exploitation
of these future multi-wavelength data sets, as they
have the unique ability to probe phenomena and un-
veil sources powered by gravity.
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Figure 1: Simulated WFXT 13 ksec exposure of the COSMOS
field constructed from the COSMOS catalog of AGN and clus-
ters [8]. WFXT achieves in ∼13ksec the same sensitivity and
sky coverage that required ∼ 1.8Msec of Chandra time, with
comparable average PSFs (5′′ vs 3′′).

To this end, we present the Wide Field X-Ray Tele-
scope (WFXT) [2, 3, 4, 5, 6, 7], designed to be orders-
of-magnitude more effective than previous or planned
X-ray missions in carrying out surveys. This moder-
ate class mission provides an affordable and essential
tool for obtaining a unique astrophysical data set that
will support contemporaneous and planned ground-
based giant optical telescopes, ALMA, and on-orbit
facilities, such as JWST. With a 5′′ angular resolu-
tion across a 1 deg2 field of view, WFXT provides
prompt and reliable multi-wavelength source identi-
fications. In addition to a core survey program (see
Fig.1 and Table 1), WFXT will provide a vigorous

guest observer (GO) program that allows targeted
observations of peer selected fields for detailed study.

The proposed surveys will detect essentially all ex-
tended X-ray sources associated with massive virial-
ized clusters to z . 2, with thousands of clusters at
z > 0.5 bright enough for direct temperature and Fe-
line redshift measurements. Large numbers of AGN
will be discovered, including a sample of & 103 high
redshift sources (z > 6) that will probe the growth of
black holes at the dawn of the galaxy formation era.

These data sets directly address key scientific ob-
jectives of NWNH, including those noted in Table 1
of the RFI regarding: the formation and evolution
of clusters of galaxies and associated implications for
cosmology and fundamental physics (e.g., the nature
of dark matter, dark energy and gravity); the growth
of large scale structure in the Universe; black-hole
formation and evolution; and AGN interaction with
ICM and ISM. WFXT will also address other NWNH
science objectives such as star formation; the high-
energy stellar component and hot–phase interstellar
medium of galaxies; the impact of X-ray flares in
planet formation; and transient and variability be-
havior of cosmic sources (time domain studies).

Table 1: WFXT survey parameters (0.5-2.0 keV)

Quantity Survey

Deep Medium

Ω (deg2) 100 3000

Exposure/deg2 400 ksec 13 ksec

Total Time 1.5 yr 1.5 yr

Smin point (S/N > 3)

erg s−1cm−2 4.0× 10−17 4.5× 10−16

Tot. AGN ∼4.7× 105 ∼4.4× 106

Smin extended (S/N > 5)

erg s−1cm−2 1× 10−16 1× 10−15

Tot. Clusters/Groups ∼3× 104 ∼2× 105

WFXT is optimized for imaging performance over
its full field of view, rather than mainly on-axis as
with previous or planned surveys. Surveys will be
carried out efficiently, and studies of targeted ar-
eas are typically covered by a single pointing. The
technology to meet the science objectives is in hand,
requirements on the launch vehicle and spacecraft
are well within standard capabilities. WFXT is
for the entire astronomical community. Data from
the surveys will be publicly available in yearly re-
leases. These data will be a legacy for numerous
multi-waveband studies that will revolutionize as-
tronomy. GO data after a short proprietary time
consistent with NASA policies will become public via
the WFXT data archive, and ultimately via the Mul-
timission Archive at the STScI (MAST).
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1 Mission Science

One of the great successes of the past decade was
the Sloan Digital Sky Survey (SDSS) [9]. An X-
ray equivalent is needed to survey the large volumes
required to identify significant populations of both
high redshift active galactic nuclei (AGN) and clus-
ters of galaxies back to early epochs. Such surveys
address fundamental questions raised in the 2010
Decadal Survey report [1] related to galaxy and black
hole growth, the evolution of clusters of galaxies, the
growth of large scale structure in the Universe, and
also serve as target finders for future, more sensitive,
but narrow field missions.
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Figure 2: Cumulative field of view available at a given angu-
lar resolution (HEW) as a function of HEW for five missions.
The insert shows the figure of merit for survey discovery speed
(Grasp/HEW2). WFXT is about two order-of-magnitudes
better than any past or planned X-ray mission in carrying out
large sensitive surveys and identifying distinct sources.
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Figure 3: Effective flux limits and sky coverage for past and
planned X-ray surveys. WFXT provides an unsurpassed com-
bination of sensitivity and sky coverage.

The WFXT telescopes have an effective area of
∼ 0.7 m2 at 1 keV and of ∼ 0.2 m2 at 4 keV (∼ 10
times larger than Chandra), with an average angular
resolution (HEW) of 5′′ over a 1ox 1o FOV. This res-
olution maximizes detection sensitivity, avoids source
confusion, enables us to distinguish between clus-
ters and AGNs at any redshift, and allows efficient
and reliable follow-up identifications at other wave-
lengths. Moderate resolution spectroscopy, even for
faint sources, allows us to broadly characterize their
physical nature. Survey efficiency is characterized by
the product of the collecting area Aeff , the effective
field of view at the desired resolution FoV(< HEW),
and the effective time available for observation T .
The speed at which large areas are surveyed at a
given depth and distinct sources are identified scales
as (Aeff × FoV)/HEW2 (Fig.2). WFXT maximizes
this figure of merit by use of a wide-field optics design
that is no greater in complexity than a traditional
Wolter-I telescope. At an angular resolution of 5′′,
the WFXT optic provides a field of view ∼ 10 times
larger than Chandra’s. Combined with its larger ef-
fective area, WFXT will be & 50 times faster than
Chandra in surveying a square degree to a compara-
ble flux limit and resolution, enabling large area deep
surveys over large cosmologically interesting volumes.

The core program of extragalactic surveys will
use about 60% of the nominal 5 year mission life-
time. It includes deep surveys to the flux limit
of the Chandra Deep Field (4.0 × 10−17 and 1 ×
10−16 erg s−1cm−2 for point sources and extended
sources respectively) covering a total of ∼ 100 deg2

(10 areas of 10 deg2 each), ∼ 1000 times the CDFS
area; and a medium survey to a flux limit of 4.5 ×
10−16 and 1.5 × 10−15 erg s−1cm−2 over ∼3000 deg2

(Tab.1, Fig.3). All of the survey data will be made
public through a series of annual Data Releases.
WFXT allocates 40% of the mission to a GO pro-
gram, which will enhance the main survey area with
complementary fields. GO data will include a short
proprietary time before becoming public.

The public archive (an X-ray analog to the SDSS)
will fuel a broad range of research by the entire com-
munity for decades. The proposed surveys will detect
essentially all massive clusters, or dark matter halos
with M > 1014M� to z . 2, and groups of galaxies
(M < 1013M�) to z ∼0.2, with thousands of clusters
bright enough for accurate temperature and X-ray
redshift measurements. Large numbers of AGN will
be discovered, including a sample of & 103 high red-
shift sources (z > 6) that will probe the growth of
black holes at the dawn of the galaxy formation era.

The synergy of WFXT with multi-wavelength deep
wide-area surveys will unleash the full potential of
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these surveys to address many outstanding scien-
tific questions for the next decade and will consoli-
date their immense legacy value. For example, the
combination of WFXT gas measurements and LSST
lensing measurements with high sensitivity Sunyaev-
Zeldovich surveys (e.g., ACT and SPT-Pol, Planck,
CCAT) will provide a complementary probe of ICM
physics and cluster masses. WFXT will be an out-
standing source of high redshift clusters and AGN for
follow-up studies with JWST, ALMA, the next gen-
eration of giant (30m) ground-based telescopes, and
future X-ray observatories (e.g., SMART-X, Gen-X).
WFXT will enable time domain studies, discovering
hundreds of transient and variable sources including
faint GRB/XRFs, tidal disruption events and ULXs,
opening up a new discovery space probing the prop-
erties of these phenomena over cosmic time.

1.1 Physics of Clusters of Galaxies

Galaxy clusters are systems where astrophysics and
cosmology meet: while their overall internal dynam-
ics are dominated by gravity, the cosmological pro-
cesses taking place on very large scales leave observ-
able imprints on the diffuse hot gas trapped within
their potential wells [10, 11]. Over the last decade,
observations with Chandra and XMM-Newton have
led to important discoveries on the thermodynamics
of the ICM in nearby, z < 0.3, clusters, while rais-
ing new outstanding questions: When and how is en-
tropy (energy) injected into the intracluster medium
(ICM)? What is the history of metal enrichment in
the ICM? How is the emergence of proto-clusters at
z ∼ 2 related to the peak of star formation activity
and black hole accretion?

WFXT will provide an efficient observational strat-
egy to address these questions. Fig.4 shows the num-
ber of clusters expected from WFXT surveys, com-
pared with the expectations for eROSITA [12]. For
hundreds of these clusters, out to z > 1, there will
be at least 15,000 detected counts, so that entropy as
well as temperature maps will be measured with the
precision currently achieved by Chandra and XMM
for clusters at z < 0.2. The redshift evolution of
the entropy structure of the ICM will shed light on
when and how the excess energy was added to the
ICM. Similarly, mapping the distribution of heavy
elements in the ICM can be done for all clusters for
which temperature profiles are measured. Measuring
the global iron metallicity for hundreds of clusters to
z ∼1.5, will allow the history of metal enrichment to
be determined, with far reaching implications for the
star formation history in cluster environments. Fi-
nally the ∼50, 0000 clusters discovered beyond z = 1
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Figure 4: Number of clusters from (3-year long) WFXT sur-
veys, compared with the eROSITA mission (2013) and the cur-
rent ROSAT selected samples. Bars indicate the estimated
number of clusters detected at z > 0.5 and z > 1 (with > 50
photon counts, blue and green respectively), number of clusters
at z > 0.5 for which an accurate measurement of the temper-
ature and redshift can be obtained (> 1500 counts; orange)
and those at z > 0.5 for which temperature profiles and ICM
metallicities can be recovered (> 15, 000 counts; red).

will, for the first time, probe early stages of cluster
formation when energy inputs from cluster mergers,
supernova and AGN dominate the evolution of the in-
tracluster medium. Characterizing the physical prop-
erties of these clusters will tell us how clusters form
and evolve and will allow cluster scaling relations to
be calibrated and used as robust tools to constrain
cosmological parameters [10, 13].

1.2 Cosmology with Galaxy Clusters

The planned WFXT surveys will provide a vast sam-
ple of 200,000 galaxy clusters and groups, extending
to redshift z ∼2 for massive (M > 1014M�) clusters,
and in mass down to galaxy-sized objects at low z.
More importantly, the WFXT data will be used to
directly measure redshifts (from the ubiquitous Fe-K
6.7 keV line) as well as high-quality mass X-ray prox-
ies (T, YX ,Mgas) for ∼5000 clusters, ∼3000 of which
are at z > 0.5, and ∼2000 at z > 1 (see Fig.4). Un-
like eROSITA, WFXT will resolve cluster cores out to
z > 1, thus enabling robust measurements of X-ray
mass proxies which are found to be best correlated
with cluster masses when cores are excised from the
data [21, 22]. Such a sample of 5000 clusters will thus
be used to place constraints on cosmological models
without resorting to spectroscopic follow-up observa-
tions and other means to secure cluster redshifts and
masses. Such a cosmological sample is 50 times larger
and extends to much higher redshifts than the cur-
rent ROSAT–selected clusters at z < 1 used in cos-
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mological studies of the evolution of the cluster mass
function [15, 16, 17] and gas mass fraction [18]. A
direct analysis of the WFXT survey data alone will
provide a dramatic improvement on constraining the
Dark Energy equation of state parameters, as shown
in Fig.5 [19].
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Figure 5: Constraints on the dark energy equation-of-state
parameters from the Deep + Medium WFXT cluster sur-
veys and other cosmological data sets. The latter include
Baryonic Acoustic Oscillations, type-Ia SNe, WMAP and cur-
rent constraints from small samples of (∼ 102) clusters based
on ROSAT surveys and follow-up Chandra observations (e.g.
[13]). The WFXT forecast (inner ellipse) is based on both
the evolution of the cluster abundance and the power spec-
trum information (space distribution on large scales) of ∼5000
clusters for which redshifts and mass proxies will be derived
from the WFXT data alone [19]; w0 and ΩDE are measured
with 6% and 1% accuracy (68% c.l.), when a flat Universe is
assumed, with systematics well below these errors due to the
precise mass calibration allowed by the internal measurement
of mass proxies.

In addition, the WFXT dataset will allow us to
search for deviations from the conventional ΛCDM
cosmology, through the accurate measurement of the
growth of structure thus complementing classical cos-
mological tests which probe the cosmic expansion his-
tory (e.g., BAO and SN-Ia) [20].

For example, models based on the modification of
General Relativity (GR) can be tuned to provide
an expansion history indistinguishable from that of
ΛCDM. Still, the two models produce different histo-
ries for the linear growth of perturbations and, there-
fore, can be distinguished on the basis of the evolution
of the cluster mass function [23]. In a similar way, de-
viations from Gaussian initial perturbations induce a
different timing in the formation of the most massive
high–redshift clusters and a distinctive signature in
the scale dependence of halo bias which can be de-

tected from the large–scale cluster power spectrum
based on WFXT surveys [24, 25]. Departures from
ΛCDM also can be searched for by looking at the
statistics and properties of the rarest objects, such as
the “Bullet Cluster” [26] or excessivily massive clus-
ters at high-z [27]. WFXT will dramatically extend
the search volume for such objects, since the Medium
and Deep surveys will provide, not only detections,
but also detailed X-ray images and spectra (with at
least 1500 photons) for virtually every massive clus-
ter in the surveyed lightcone to z ∼1.5.

Finally, in combination with CMB anisotropy data
from Planck, and with future SN-Ia and BAO probes,
WFXT surveys will provide tight constraints on neu-
trino mass [28]. The presence of one or more species
of light massive neutrinos induces a suppression of the
linear growth of perturbations, due to free stream-
ing of such particles [29]. Since this suppression is
stronger on smaller scales, comparing the tight con-
straints on the power spectrum amplitude, provided
by the cluster mass function, with that determined
from CMB anisotropies has the potential to constrain
(or measure) masses of one of more neutrino species
with a precision better than 0.1 eV.

1.3 When and How did Supermassive
Black Holes Grow?
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Figure 6: The AGN discovery space for (3-year long) WFXT
surveys, compared with the planned eROSITA mission (2013).
WFXT will detect 5× 106 AGN overall, bars indicate the esti-
mated numbers of AGN which will be unambiguously charac-
terized based on their X-ray spectra with sufficiently high S/N
(> 400 counts): total (blue), heavily obscured (green), and
Compton-thick at z > 1 (red). Expected number of detected
(S/N > 3) AGN in the early Universe are shown in orange.

The discovery that most luminous nearby galaxies
host supermassive black holes (SMBHs) in their nu-
clei, and that SMBH masses are tightly linked to the
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EWline=1 keV. There are 530 counts total. The iron line
is very strong and allows an accurate redshift determination
from the X-ray data alone.

structural parameters of the host spheroid [30] sug-
gests a scenario in which SMBH feedback has a sig-
nificant role in establishing and maintaining this link.
It is widely agreed that the critical early growth of
SMBHs is often largely obscured in the optical and
UV due to gas and dust, meaning that the most effi-
cient and reliable way of detecting cosmological pop-
ulations of AGN is through X-ray observations.

X-ray surveys with Chandra and XMM-Newton
have uncovered large populations of hidden AGN in
both the nearby and distant Universe, but the rela-
tively small fields of view of these observatories have
limited the numbers of detected AGN. Hence, cen-
tral questions about SMBH and galaxy evolution still
remain unanswered: When and how did the first
SMBHs form? How are nuclear activity, feedback,
and star formation related to galaxy mergers, and
what other processes are critical for AGN fueling?
How do SMBHs grow across a wide range of large
scale cosmic environments? What is the history of
nuclear activity over a galaxy’s lifetime? WFXT sur-
veys will powerfully address all these questions.

WFXT will detect a total of ∼ 5 million AGN.
With ∼ 1′′ positional accuracy, the vast major-
ity of WFXT AGN will be reliably associated with
multi-wavelength counterparts, using data from wide-
area optical, infrared, and radio surveys, e.g., Pan-
STARRS, VISTA, EVLA, ASKAP-EMU, MeerKAT,
LSST, Euclid, WFIRST, and SKA [31, 32]. Prompt
identification enables efficient large-scale spectro-
scopic and multi-wavelength source characterization,
especially important for the generally faint sources

at high redshift (z > 1.5). WFXT will provide
good-quality X-ray spectra (>400 photons) for ∼
5× 105 AGN, including 104 heavily obscured objects
(logNH > 23) as well as a few hundred Compton-
thick AGN in the distant Universe (z > 1), a task
which is beyond eROSITA’s capabilities (see Fig.6).
An example is shown in Fig.7, where a simulated
WFXT spectrum of the Compton-thick AGN CDFS-
202 at z = 3.7 [34, 35] is displayed (400ks integration,
returning 530 photons).

WFXT will produce an unrivaled sample to study
the evolution history of obscuration (e.g. relation
with z and LX), covering factor, iron lines, etc.[33].
There will be about 104 WFXT AGN observed with
more than 104 counts, which will allow unprecedented
study of BH physics of a large AGN population.
WFXT will provide the first large (about 1200–9000
objects) and reliably identified sample of obscured
and unobscured AGN at z> 6, and it should detect
tens of AGN even at z = 8–10 [36]. These high-
redshift, moderate-luminosity AGN will allow a di-
rect and unbiased study of typical growing SMBHs
through the era of reionization and into the cosmic
dark ages. Currently, the space density of such z> 6
AGNs is uncertain by at least a factor of 20. The large
number of z> 6 AGN detected by WFXT will fully
populate the luminosity-redshift space as needed to
constrain models for early SMBH growth. For com-
parison, only about 30 AGN at z> 6 are known to-
day, and these are luminous and unobscured quasars
(spectacular but rare) owing to optical selection bias.

WFXT observations will provide the most efficient,
reliable means of finding and characterizing SMBH
accretion within the billions of galaxies detected by
the next generation of wide-field optical, infrared, and
radio surveys. Moderate to heavy levels of nuclear
obscuration and various degrees of optical/UV dilu-
tion by host galaxy starlight are expected for about
half the ∼5 million AGN that will be reliably identi-
fied by WFXT. Without WFXT, it would be difficult
even to find, let alone characterize, this large fraction
of AGN, even with very high-quality data at other
wavelengths, and neglecting them would lead to an
incomplete, biased AGN sample.

Recent studies have begun to explore the connec-
tion between AGN activity and host large-scale struc-
tures, and with more accurate measurements we can
start to distinguish between models of black hole fu-
eling and evolution. However this requires accurate
clustering measurements, and thus wide (> 10 deg2)
contiguous fields and large AGN populations with se-
cure multi-wavelength counterparts, which will only
be possible with a sensitive wide-field X-ray mission.

The enormous and highly complete WFXT AGN
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sample will enable the definitive study of SMBH
growth from z = 0.1 to 6 for the full range of galaxy
types and across the broadest span of cosmic envi-
ronments, ranging from superclusters to voids. The
sample will be sufficient to determine the distribu-
tion of SMBH growth rates in multiple bins of large
scale environment, host galaxy mass and star forma-
tion rate, merger activity, and redshift while still re-
taining excellent source statistics (typically 500-1000
AGN or more) in essentially all bins.

1.4 Time Domain Studies

The unique capabilities of WFXT in terms of effective
area and field of view make it suitable for conduct-
ing timing studies for an unprecedented number of
moderate and high redshift AGNs, and to discover
and constrain rates and properties of distant, faint
and rare variable X-ray populations. Simulations
show[37] that the core WFXT surveys will allow us
to discover hundred of transient and variable X-ray
sources. The ten 40 ksec epochs of the WFXT deep
surveys will provide outstanding time domain infor-
mation on AGN, effectively sampling the full range
of AGN parameter space (e.g., luminosity, redshift,
and Eddington fraction) across a broad part of the
variability power spectral density function.

The WFXT deep surveys will be sited on well-
studied sky areas that will have highly complemen-
tary optical and infrared variability data across hun-
dreds of time intervals (e.g., the LSST Deep Drilling
Fields). The combined data set will allow charac-
terization of coordinated multi-band AGN variabil-
ity as a function of SMBH accretion properties, as
well as studies of remarkable transient AGN activity
(e.g., accretion disk instabilities, absorption variation
events, jet flares, and stellar tidal disruptions). Ad-
ditional GO observing programs (e.g. Galactic Cen-
ter and local galaxy observations) will greatly expand
the WFXT time domain science. WFXT will be an
ideal and unique facility to validate and characterize
astronomical events detected by future Gravitational
Wave and Neutrino experiments (e.g., [38]) which will
have positional uncertainties of a few deg2.

2 Mission Concept and Prelim-
inary Design

The science payload consists of three separate, but
identical, X-ray telescope/detector modules as illus-
trated in Fig.8. These units mount to a simple space-
craft that provides the usual complement of services
(i.e., power, command and data handling, telemetry,

attitude control, etc.). This configuration provides
clean interfaces between the science payload and the
spacecraft to minimize complexity and reduce overall
costs. The derived performance requirements for the
WFXT science instrument and spacecraft systems are
summarized in Tables 2 and 3.

Radiator

Telescope Detector Module (TDM)

Star Tracker
Fiducial lights

X!ray Telescope
Modified Wolter!I

Wide Field of View

Optical Bench/Enclosure

Focal Plane Detector
 CCD array

Figure 8: The WFXT Science Payload consists of three tele-
scope/detector. The telescopes are modified Wolter-I, designed
to provide a 1 degree field of view with ∼5′′ HEW angular res-
olution averaged across the field. The focal plane consists of
a 2 x 2 array of CCDs similar to those operating on Chandra
and Suzaku. Low power hybrid electronics are used to readout
the CCDs, which are passively cooled to -120oC. A star tracker
is ncluded with each telescope to provide information for re-
construction of images similar to previous X-ray astronomy
missions such as Chandra. The telescopes and detectors are
enclosed in an optical bench structure to maintain alignment
and to shield against stray light and out of band radiation.

Table 2: WFXT Mission Performance Requirements

Parameter Requirement Goal

Area (1 keV)(∗) 7, 000 cm2 10, 000 cm2

Area (4 keV) 2, 000 cm2 4, 000 cm2

Field of View 1ox 1 o 1ox 1 o

Angular Resolution (1 keV) 5′′ HEW ≤5′′ HEW

Pixel Size ∼1′′ ∼1′′

Energy Band 0.2 - 4 keV 0.1 - 6 keV

Energy Resolution
E

∆E
> 10 E

∆E
> 20

Time Resolution < 3 seconds < 1 second

(∗) The WFXT ∼0.7 m2 area meets that required in our

earlier Astro2010 mission concept, but is ∼2/3 of the goal.

WFXT operates in a pointed mode with the core
surveys built up through a series of observations. The
medium survey consists of a mosaic of individual 13
ksec/deg2 pointings covering the desired area. The
deep surveys consist of similar mosaics in repeated
40 ksec/deg2 observations spaced over the mission
to allow for time domain studies. Most Guest Ob-
server observations are expected to be single point-
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Table 3: WFXT System Requirements

Parameter System Requirement

Orbit 10,000 x 140,000 km 28.5o inc.

Mission Lifetime 5 years

Payload Mass 1600 kg (CBE)

Module Envelope 7 m length, 1.3 m diameter

Payload Power 375 W (CBE)

Target Acquisition 1′

Pointing Stability 2′′ per 2–3 seconds

Pointing Knowledge 1–2′′

Slew Rate 0.3 deg/sec

ings. However, GO surveys will be supported and car-
ried out in similar fashion to the core surveys. WFXT
will be launched using either an Atlas V 431 EEVL or
Falcon 9 ELV from the Kennedy Space Center (KSC)
and placed in highly elliptical orbit (HEO) similar to
the Chandra X-ray Observatory orbit. For this RFI
we use the Atlas V 431.

2.1 Science Payload

The telescope/detector modules each consist of a
wide-field X-ray telescope, optical bench, fine atti-
tude sensor, and X-ray detector assembly. The X-
ray telescopes are nested shells based on a polyno-
mial perturbation of the classical Wolter-I prescrip-
tion [39].The wide-field design has been successfully
built and tested [40] using an epoxy replica on a sili-
con carbide (SiC) mirror shell.The long time gap since
that demonstration shell was fabricated has allowed
the team to develop a different approach for man-
ufacturing the WFXT shells. This effort has been
ongoing at INAF-Osservatorio Astronomico di Brera
(see Appendix A for details), funded through Agen-
zia Spaziale Italiana (ASI) and Istituto Nazionale di
Astrofisica (INAF). A prototype mirror is currently
under construction using thin fused silica[41], and di-
rect grinding and polishing to achieve the desired fig-
ure and smoothness. It is scheduled for X-ray testing
at the Panter facility in late November of this year.
Fig.9 shows the new shell in the final figuring and
polishing machine, and Fig.10 shows the predicted
HEW performance of this shell as well as the mea-
sured performance of the earlier SiC shell. Appendix
A describes the mirror technology development plan
that will take the mirrors from TRL 4 to TRL 5 based
on X-ray measurements of the prototype shell this
calendar year (2011). We include fabrication of a tele-
scope engineering model during Phase A to advance
the TRL from 5 to 6 prior to Phase B start. All other
science components, including the detectors, are al-

ready at TRL 6 or higher.

!
Figure 9: Prototype of a wide-field X-ray telescope fused silica
shell, 50 cm in diameter, 20 cm long and 2 mm thick, in the
final figuring and polishing machine. The shells are manufac-
tured by Heraeus and ground to a conic approximation. Out
of roundness corrections are made using a precision lathe prior
to the final polishing and figuring.

Figure 10: HEW versus Off-axis angle. The lower solid curve
is the design performance for WFXT (a field average HEW
of ∼ 3.5′′). The slightly higher solid curve is the performance
expected including the effects of a 3.5′′manufacturing error, the
field average HEW is ∼5′′. The stars are measurements from
the SiC (Pan-X) prototype and represent achieved technology.

The detectors are 2 x 2 arrays of X-ray CCDs. The
baseline device is an MIT/ Lincoln Laboratory CCD
similar to those in operation on Chandra (launched
in 1999) and Suzaku (launched in 2005). These are
frame transfer devices, with low noise (2-3 electrons
rms) performance resulting in Fano limited energy
resolution over the WFXT bandwidth. The CCD
operating temperature is -120o C. As with Chandra,
each array of CCDs is passively cooled via a ∼0.25 m2

radiator, and trim heaters are used to adjust the
temperature as needed. The CCDs are read out ev-
ery 3 seconds and X-ray events are identified using
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dedicated front end signal processors to record po-
sition, amplitude and frame time for transmission to
the ground and post-facto image reconstruction. The
CCDs have thin aluminized optical blocking filters
to protect against scattered light similar in design
to those used on both Chandra and Suzaku. Based
on Chandra experience, there is a two position fil-
ter wheel in front of each CCD array. The closed
position shields the CCDs from low energy protons
during perigee passage through the Earth’s radiation
belt and from solar storms, eliminating this cause for
CTE degradation.

Each telescope includes a star tracker that provides
the ≤ 2 arc second pointing information needed to
accurately locate the X-ray events on the sky. This
is similar to systems used on Chandra and XMM-
Newton. The star tracker will include a fiducial light
system to monitor the X-ray CCD location relative
to the line of sight of the X-ray telescope. The use
of individual fine attitude systems for each telescope
module greatly reduces the requirements on mechani-
cal alignment tolerance and stability of the three tele-
scope modules, thereby simplifying the overall mis-
sion design and reducing total cost. The WFXT star
tracker precision requirement is an order of magni-
tude less demanding than the Chandra tracker. Stan-
dard commercially available star trackers meeting the
WFXT requirements will be selected from several
candidates during the preliminary design study.

2.2 Spacecraft

Existing, reliable spacecraft architectures, materials
and methods will be employed to support the instru-
ment and achieve the mission goals while minimiz-
ing cost. For example, for this RFI we use a generic
spacecraft with a Chandra-like configuration includ-
ing dual string redundancy to fulfill a 5 year mis-
sion lifetime. A standard mono-propellant hydrazine
propulsion system is used for momentum manage-
ment, i.e., reaction wheel dumps. No new develop-
ments are needed to meet the WFXT requirements.

The spacecraft accommodates the three X-ray tele-
scope/detector modules with the telescope ends em-
bedded into the bus, which minimizes the center of
gravity height in the launch vehicle. The spacecraft
fits into the Atlas V 4-meter standard Long Payload
Fairing as illustrated in (Fig.11) showing the overall
dimensions of the stowed and deployed spacecraft.

The spacecraft is a 3-axis stabilized zero momen-
tum system. S/C mounted star trackers provide atti-
tude data, a space inertial reference unit (SIRU) pro-
vides rate data, Sun sensors provide the Sun direction
in safe mode. Four reaction wheels in a pyramid con-
figuration are used for pointing. The spacecraft can

roll about the payload boresight prior to the start of
target observations to place the solar arrays in op-
timal orientation to the Sun. The spacecraft slews
for communications and data dumps scheduled dur-
ing perigee pass when observations are suspended due
to the Earth’s radiation belt.

Spacecraft power is a 28V system with two deploy-
able solar arrays and one 60 A-hr Lithium-Ion bat-
tery. The 6.4 m2 arrays provide 2,000 W of power
at end of life. A standard 1553 data bus is used for
the spacecraft and instrument commands/telemetry.
A RAD750 processor is used for processing and stor-
age of commands, telemetry, and data. The antic-
ipated data rate is ≤ 128 kbps (science and engi-
neering data), and the 128 Gbit memory is able to
hold 10 days of data providing ample reserve if a
download is missed. The observing program will be
uploaded weekly, and executed autonomously similar
to the operating mode on Chandra. WFXT will use
the Deep Space Network (DSN) for communications.
Data dumps will be scheduled during perigee passes
(approximately every three days). Addition contacts
will be used to monitor health and safety. These
passes provide the necessary tracking for updating
the WFXT orbital elements and ephemeris. X-band
communications are baselined and provide adequate
bandwidth for the mission. However, alternates such
as S or Ka band will be investigated.

The system level mass and power budgets for the
observatory are shown in Table 4. The total obser-
vatory (flight system) launch mass (with propellant
and 26% overall contingency) is 2697 kg. The Atlas
V 431 launch vehicle is capable of lifting > 3500 kg to
the desired orbit, providing a total unallocated mass
margin of > 30%. The total power requirement with
22% overall contingency is 1116 W, and the end of
life observatory power available is 2,000 W providing
an unallocated power margin of 79%.

3 Organization and Manage-
ment Approach

WFXT combines the talents and processes of
JHU/Homewood and JHU/APL, MSFC, INAF
(Italy) and MIT/LL. The mission is led by the PI
Dr. Stephen S. Murray (JHU), an experienced astro-
physicist with the scientific, technical and manage-
ment experience to fulfill this role (Fig.12). Deputy
PI Dr. Piero Rosati (ESO) and PS Dr. Andrew
Ptak (GSFC) bring additional scientific expertise and
extensive data processing experience to the mission.
Nobel-prize recipient Dr. Riccardo Giacconi (JHU)
is the Senior Science Adviser, and the Science team
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ATLAS V 401  

4.0m by 12.0m  

LONG PAYLOAD 
FAIRING (LPF) 

STATIC PAYLOAD 
ENVELOPE 

WFXT S/C BUS 

6600 mm 

259.82 in  

S/C SEP PLANE 
STA 660.4 

BASE OF PLF SIP 
(STA -758.2) 

WFXT 
INSTRUMENT 
SUITE 

ATLAS V TYPE 
D1666 PAYLOAD 
ADAPTER 

3750.0 mm 

147.64 in 

Figure 11: Two views of WFXT in the stowed configuration (left) fitting within the Atlas V fairing, and
WFXT in the deployed configuration (right)

Table 4: Mass and Power Budget - Current best estimates (CBE) and contingency (Cont) are listed by
subsystem. Margins of 30% for mass and 79% for power are in addition to contingencies of 26% and 22%.

Item/Subsystem Mass Power
CBE (kg) Cont. (%) Total (kg) CBE (W) Cont. (%) Total (W)

Structures & Mechanisms 405 20 486
Electrical Power & Distribution 118 32 156 29 27 34
Command & Data Handling 60 15 69 105 5 110
Telecom 35 11 39 43 7 46
Thermal Control 30 25 38 71 25 89
Attitude Determination & Control 71 6 75 100 5.0 105
Payload Adaptor 100 20 120
Propulsion - dry 25 7 27 60 15 69

S/C Bus - dry Total 844 20 1010 408 11 453

Telescope & Structure 900 30 1170 225 30 292
Optical Bench 225 20 270 75 30 97
CCD Camera and Electronics 75 30 98 135 30 176
Star Tracker/Fiducial Lights 60 30 78 75 30 98

Science Payload Total 1260 30 1638 510 30 663

Flight System - dry 2104 26 2648 918 22 1116

Propellant 49
Flight System - launch 2697 1116

ELV Capacity to Orbit Atlas V 431 3500 EOL Observatory Power 2000
Mass Margin (kg) 803 Power Margin (W) 884
Mass Margin (%) 30 Power Margin (%) 79

Table 5: Bottoms Up Cost Estimate $779M (FY12 dollars) including GO program and reserves, and exclusive
of launch services (estimated range $90–180M)

PM/QA Science Science S/C Ground I&T EPO Mission Reserves† GO Total
MSE Pre-launch Instr BUS System LEOP Ops Grants

70 5 195 140 50 55 10 60 169 25 779

† 30% reserves Phase A,B,C/D =$156M, 20% reserves Phase E =$13M (exclusive of GO grants)
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Figure 12: The WFXT Development Organization is managed
at APL as shown in this chart. The major areas of responsi-
bility and the subsystems associated with these are indicated.
There are clear and unambiguous lines of authority and re-
sponsibility to assure a successful mission.

is led jointly by Drs. Niel. Brandt (PSU) and Piero
Rosati. MSFC is responsible for the ground calibra-
tion and integration of the telescope/detector mod-
ules. Project management, system engineering and
quality assurance are led by APL, which has consid-
erable experience in formulating and implementing
end-to-end missions of this class for NASA.

4 Schedule
The WFXT 66 month development and 60 month
science operation schedule is shown in Fig.13. PDR
is approximately 13 months from the Phase B start,
with the CDR about 5 months after the start of Phase
C. The extended Phase A allows the fabrication of an
engineering model to advance the mirror TRL level
and validate the shell holding fixture design. An early
telescope PDR and CDR 6 months later will allow
an early start of flight model fabrication. Similarly,
the CCD procurement from MIT/Lincoln Labs has a
long lead time, and the extended Phase A includes an
early start to minimize schedule risk and assure that
the CCD’s are available for integration with the flight
telescopes for end-to-end calibration at the MSFC X-
ray Calibration Facility (XRCF).

Phase C/D

30 months

PDR CDRMDR PER LRR

FM1,2 Del FM 3 Del

18 months

Phase A

Telescope EM

Phase B

S/C Del

18 months

Phase E

60 months

Figure 13: WFXT schedule - 66 month development (Phase
A, B, C/D) and 60 month mission operation (Phase E). Major
milestones and reviews are shown.

5 Cost
The estimated total life cycle mission cost for the
WFXT mission is $779M (FY12 dollars), includ-
ing reserves and GO grants, but exclusive of launch

Figure 14: Independent Cost Estimate using QuickCost

services. This estimate includes 30% reserves for
Phases A,B and C/D ( $156M) and 20% for Phase
E ($13M).Table 5 summarizes this cost estimate by
mission elements. WFXT is compatible with either
an Atlas V 431 ($180M) or a Falcon 9 ($90M).

Costs were developed using a bottom-up estimate
performed by the WFXT institutions: INAF/Brera
for the telescopes and MIT/Lincoln Labs for the de-
tectors; and estimates from potential contractors.
Some costs were estimated by analogy with Chan-
dra, others are based on commercial procurement.
The spacecraft costs were developed by analogy with
the Chandra bus as well as ROM estimates from
aerospace industrial sources. The Phase A, Phase E
and the EPO costs are taken from FUSE and Chan-
dra analogy, and the GO grants set at ∼ $5M per
year.

To enhance our cost credibility, an Independent
Cost Estimate (ICE) was performed. The QuickCost
model, developed by Dr. J. Hamaker for NASA, was
used.1 A conservative approach was used to select
model inputs. E.g., the instrument complexity and
the instrument % New Design were both entered as
100%. Phase A studies, Mission Operations and GO
grants were not estimated using QuickCost; bottom-
up data were used as throughput values for these
WBS elements. Launch services were not included
in bottom-up or QuickCost estimates. WBS alloca-
tion percentages calculated in the QuickCost Satellite
model were used to derive WBS element prices in the
QuickCost Satellite Trades model. The results of the
ICE ($FY12) are shown in Fig.14. Costs are shown
at a risk probability of 50% prior to the addition
of reserves. The QuickCost estimate with reserves,
at a probability of 70%, is $798M (and includes the
Phase A, Mission Operations and GO grants). This
indicates that the bottom-up estimate with reserves,
$779M, is credible at this early pre-study phase.

1Other cost models such as NICM were considered, but not
used because WFXT mass and power did not fit within the
range of either the particle or optical sensor databases. See
Appendix B for details.
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A Technology Development

X-ray optics with high resolution across a wide field
of view have been designed and demonstrated using
a modified Wolter-1 prescription based on a polyno-
mial perturbation as described by Burrows, and Giac-
coni [39] and later refined by Conconi and Campana
[42, 43]. The most recent prototype was produced
by Citterio et al. [40, 44] in the late 1990’s using
a SiC shell and epoxy replication, achieving the de-
sired 10 arc second HEW across a 1 degree field of
view. Since that time a new manufacturing process
has been adopted to improve the performance to 5
arc seconds HEW (averaged over the field of view).
This new process uses direct figuring and polishing
of thin mirror shells made from fused silica following
initial raw grinding to an approximate figure. The
approach is similar to that used to manufacture the
Einstein, ROSAT and Chandra mirrors, but applied
to much thinner shells. The process is enabled by new
manufacturing processes and machinery as described
below. Extensive finite element model analysis has
shown that the mirror performance is dominated by
the shell profile and that suitable holding and inte-
gration processes do not add significantly to the res-
olution error budget. Hence the critical development
effort is in manufacturing the individual shells to the
required figure and surface smoothness. A prototype
mirror shell based on this new process is well un-
derway, with X-ray testing scheduled for the end of
November, 2011.

A.1 Material Choice

The monolithic mirror shell material must meet a va-
riety of requirements, not all of equal importance. A
light, yet stiff material with good thermo-mechanical
properties is needed. Furthermore the material must
be machinable to very high precision so that it can
be correctly figured. And finally it must be ca-
pable of being polished to a surface roughness of
a few nano-meters. Fused silica is a well known
material that is used for precision optics in both
ground and space applications. It is low density
(ρ = 2.203 gm cm−3), has a low coefficient of thermal
expansion (0.5 × 10−6 K−1), and a good modulus of
elasticity (70 GPa). Fused silica is also attractive be-
cause of its low cost and timely availability. A draw-
back related to fused silica is that is it brittle and suf-
fers surface damage during grinding. However, these
issues can be overcome with suitable chemical etch-
ing and extended polishing as demonstrated in the
past use of fused silica (or other glass material) for
high resolution X-ray optics. The critical challenge is

Table 6: Prototype Mirror Parameters

Parameter Value

Focal Length 5500 mm

Diameter at Intersection Plane 487 mm

Thickness 2 mm

Total Length 200 mm

Material Fused Silica

Profile Polynomial

to obtain both high angular resolution and low sur-
face scattering over a large field of view while keeping
the shell relatively thin with respect to previous glass
shells.

A.2 Manufacturing Process

The production flow for the WFXT mirrors is illus-
trated in Fig.15. The process starts with a fused silica
glass tube that is an available commercial product.
The tube is rough figured with a double cone pro-
file and a thickness of a few millimeters. The raw
fused silica tube for the prototype mirror, and the
first grinding were provided by Heraeus Quarzglas
GmbH and Co. KG (Germany). The shell is then
characterized in terms of its out-of-roundness (OOR)
errors after supporting it in an astatic support jig
for metrology. Shells that meet the initial OOR re-
quirement are integrated into a shell support struc-
ture (SSS) that holds the shell through the remaining
process steps, allowing the necessary machining and
metrology and other steps to be carried out before
the shell is assembled into the telescope structure.

With the shell mounted to the SSS, the next step
is to correct the OOR errors with a fine grinding pro-
cess. This step is carried out on a high precision lathe
(e.g. one provided by LT Ultra Precision Technology
GmbH), with grinding wheels and a metrology sys-
tem that are mounted directly on the lathe.

When the OOR errors are reduced to acceptable
levels, the shell is figured and polished to the final
profile using a “deterministic” figuring method. This
technique transforms measurements of the current
shell profile to a correction matrix that is used to
drive a computer numerically controlled (CNC) pol-
ishing machine whose material removal rate is well
calibrated. A Zeeko IRP600 machine developed by
the Zeeko Company (based in Great Britain) is used.
The Zeeko is a seven axis CNC machine that uses
an innovative figuring and polishing approach and a
patented tool to provide a distributed pressure and
variable area head for the polishing of aspheric and
complex forms.
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Raw grinding. Starting from a raw Fused Silica glass tube, first 
grinding operations are performed to obtain a double cone profile at 
the required thickness of a few millimeters.  

 

 

Out-Of-Roundness Metrology. The shell is characterized in terms of Out-
Of-Roundness errors, supporting it onto an astatic support jig. 

 

Temporary stiffening. The shell is integrated into a special “Shell Support 
Structure”, a suitable jig structure able to allow the metrology, machining 
and all the necessary operations before the assembling of the shell into the 
final structure. 

 

Fine grinding. An Out-of-Roundness correction is obtained by means of a 
fine grinding process. These operations are performed using a high 
precision lathe and with a proper metrology system mounted on the 
machine. 

 

Polishing. The polishing process is performed by CNC polishing systems, 
controlled on 7-axis, that use a patented tool to provide a distributed 
pressure and variable area head for the polishing of aspheric and complex 
forms. The tool used for polishing is also called “Bonnet” and it is given by 
a spinning, inflated, membrane-tool compressed against the surface of the 
mirror. 

 

Superpolishing. A superpolishing process is performed by means of a pitch 
tool mounted onto the Zeeko CNC machine, in order to remove the 
remaining mid-frequencies errors left by the Bonnet polishing and to 
achieve the required micro-roughness.  

 

Figure 15
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In the Zeeko-Classic process, also called “Bonnet
polishing”, a spinning, inflated, membrane-tool is
compressed against the surface of the part to be ma-
chined, creating an area of contact that defines the
removal footprint. It should be noted that before
starting the real “figuring” process to obtain the de-
sired longitudinal profile, a constant thickness polish-
ing for surface damage removal is performed. Once
the desired profile is obtained by means of figuring
and polishing, a superpolishing process is performed
using a pitch tool mounted on the Zeeko CNC ma-
chine that removes residual mid-frequency errors left
by the Bonnet polishing.

!
Figure 16: Fused silica shell in support structure used for figure
and polishing on the Zeeko CNC machine.

A.3 Current Status

At the time of this RFI (October, 2011) a mirror shell
( Fig.16) with the parameters listed in Table 6 is al-
most completed. Figs.17 and 18 show the predicted
HEW performance of the two reflecting surfaces as a
function of the off-axis angle based on the measured
profiles. The front surface is complete and almost
perfectly matches the design performance, while the
rear surface is still in process and has not yet con-
verged to the final profile. A final superpolishing step
is underway to remove residual high frequency slope
errors prior to the X-ray calibration at Panter/MPE
scheduled for the last week of November 2011.
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Figure 17: The calculated HEW vs. off-axis angle for the
front surface of the prototype fused silica mirror. The final
super-polishing run is in very close agreement with the design
performance.
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Figure 18: The calculated HEW vs. off-axis angle for the
rear surface of the prototype fused silica mirror. The last run
shows deviations from the design which are residuals from the
Bonnet polishing that have not yet been reduced through the
super-polishing process.
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B Cost Estimate

B.1 Bottom-Up Cost Estimate

The bottom-up cost by Phase is shown in Table 7.
The project implementation costs were developed by
the Johns Hopkins University, Applied Physics Lab-
oratory. Costs for WFXT project management, sys-
tem engineering, mission assurance, instrument ac-
commodation, observatory integration and test, and
launch operations, were developed using recent data
from the NewHorizons, MESSENGER, STEREO,
and FUSE missions. The spacecraft bus is assumed to
be procured from industry as a commodity item; sev-
eral companies, have an existing bus design that will
meet WFXT needs, and for the purpose of this RFI
we have used an average of these estimates. During
further mission studies, APL may choose to consider
an in-house spacecraft build, provided that approach
offers significant cost savings and risk reduction.

The instrument costs, including technology devel-
opment, were developed by JHU and the instrument
development team. Telescope shells were priced by
INAF/Brera. The instrument Phase A costs allow for
a telescope engineering model. A significant funding
margin was applied (50%) to mitigate risks associ-
ated with this critical flight element. The result is
an allocation of $90M (before reserve) to develop and
fabricate the three flight telescopes. It is possible that
the Italian government will fund part, or all, of the
telescope optics, but at this point no commitment has
been formally requested or offered.

The other portions of the instrument are better
understood and easier to cost. The CCD camera es-
timates come from MIT/Lincoln Labs,and are based
on analogous designs from Suzaku. The estimate in-
cludes the design, fabrication, and testing of 36 CCD
detectors (12 are required for flight). The estimate
also includes packaging and thermal design, analog
and digital electronics, testing, and calibration. The
rolled up cost for three assembled cameras is $60M
(before applying 30% reserve).

There are additional items that are also costed
to complete the building and testing of three tele-
scope assemblies: three optical benches and close-
out ($20M); three star trackers ($3M); fiducial light
system ($2M); three instrument integrations ($10M);
three instrument calibrations ($5M). These addi-
tional items rollup to $40M (before 30% reserve). In-
strument costs after integration into the observatory
are carried by the system integration and test (I&T),
and launch and early operations budgets (LEOP).
These instrument elements rollup to a total of $190M
(before reserve). Project reserves (30%) were applied

Figure 19: WFXT MIssion Price

to all pre-launch mission elements.

The $65M (plus $13M reserve) cost estimate for the
Phase E mission operations was developed using his-
torical data from FUSE and STEREO, and by anal-
ogy with Einstein, ROSAT and Chandra X-ray mis-
sions, and includes $5M for EPO. Much of the mission
operations is similar to Chandra, and because we do
not anticipate targets of opportunity (ToO) much can
be automated. The generation of pointing schedules
will be performed using either of both of the Chan-
dra modified SPIKE (from STScI), or APL SciBox
[45] which has proven to be effective in the genera-
tion of highly accurate instrument pointing scripts on
MESSENGER and CRISM. Mission operations staff
will consist of a team of 12–15 full time equivalents.
Science operations staff will also number 12-15 full
time equivalents.

B.2 Independent Cost Estimate
(ICE)

B.2.1 Mission and Individual WBS Element
Model

The NASA QuickCost 5.0 model developed by Dr.
J. Hamaker was used for the WFXT Independent
Cost Estimate (ICE). QuickCost uses statistically
validated cost estimating relationships (CERs) and
schedule estimating relationships (SERs) to estimate
satellite costs. Using a database of 131 missions, it
can estimate spacecraft, instrument, and other typ-
ical NASA mission WBS elements. QuickCost pro-
vides prediction intervals on cost estimates allowing
the user to specify a desired level of confidence. An
example is shown in Table 8. The QuickCost Satel-
lite Trades tool was used to determine the WFXT life
cycle cost estimate; however, Satellite Trades does
not calculate individual WBS element costs to com-
pare with the bottom-up estimate, only the Quick-
Cost Satellite tool allocates individual WBS element
costs. The Satellite tool was used to determine the in-
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Table 7: Bottom-Up Cost Estimate

Description ØA ØB ØC/D ØE Total Mission
18 months 18 months 30 months 60 months Costs ($FY12)

PM/MSE/QA 15 20 35 70
Science (Pre-launch) 1 1 3 5
Instrument (Design, Fab, Cal) 5 70 120 195
Spacecraft Bus 25 115 140
Ground Systems 10 40 50
I&T and Launch and Early Operations 55 55
EPO 2 3 5
Reserves (30%)∗ 6 38 112 156
Pre-launch Total (A/B/C/D) 27 166 483 676
Mission Operations (Phase E) 60 60
EPO 5 5
Phase E Reserves (20%) 13 13
Operations Phase Total 78 78
Guest Observer grants 25 25

Mission Total 27 166 483 103 779

Table 8: QuickCost Reserve Calculation at 70%

Table 9: QuckCost Satellite Tool Input Table with
WFXT Data

dividual WBS element costs, then these proportions
were applied to the program cost determined by the
Satellite Trades tool. Table 9 shows the QuickCost
Satellite input parameters. The instrument Complex-
ity and Instrument % New Design inputs were both
conservatively input at 100%. The Bus % New De-
sign is also conservative at 65%. Table 10 shows the
QuickCost Satellite Trades input parameters. The
results of the QuickCost analysis were then plotted
with the Bottom-up estimate as shown in Fig.19.

Table 10: QuckCost Satellite Trades Tool Input Table
with WFXT Data

B.2.2 Bus

The Aerospace Corp. Small Satellite Cost Model
(SSCM10) was initially employed to develop the
spacecraft bus cost; however, SSCM has a maximum
value of 325 W for its beginning of life (BOL) power
cost estimating relationship (CER) and the estimated
WFXT BOL power is 2,350 W. Hence, the SSCM
WFXT electrical power subsystem (EPS) estimate
was over-estimated by a factor 5. This and the fact
that other WFXT input values; for example, the in-
strument mass and bus dry mass, are out of SSCMs
CER ranges resulted in not using SSCM due to its
lack of applicability for this mission. See Table 11 for
acceptable SSCM input ranges. Red indicates out-of-
range.
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Table 11: SSCM Input Table with WFXT Data

Table 12: NICM Input Table with WFXT Data

B.2.3 Instrument

An attempt was made to use the NASA Instrument
Cost Model (NICM IV) particle sensor database to
estimate the instrument cost. The WXFT instrument
mass and power, 1,638 kg and 663 W, respectively,
are significantly greater than the maximum range for
NICMs particle sensor CERs. Although WFXT is an
x-ray sensor and particles is the appropriate sensor
database, an estimate was performed using NICMs
optical sensor database to determine if this database
was applicable. Using the NICM optical sensing type
resulted in an estimate 47% greater than the bottom-
up estimate of $190M due to the WFXT mass being
well beyond the maximum range for NICMs optical
sensor CERs. For this reason, NICM was not used
due to its lack of applicability for this mission. See
Table 12 for acceptable NICM input ranges. Red
indicates out-of-range.
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